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The Genesis I TS Field Operational Test demonstrated the use of alphanumeric personal
communications devices (pagers) and persona digital assistants (PDAS) to provide traffic
information in the Twin Cities Metropolitan area of Minnesota. The project began in 1992 as part
of a Minnesota Department of Transportation program to reduce congestion in the Twin Cities
area. Thistest wasthe second of a group of three Minnesota Guidestar tests that shared traffic
information from the Minnesota Department of Transportation (MnNDOT) Traffic Management
Center (TMC) in downtown Minneapolis.

The test assessed whether individual users can realize benefits from receiving real-time
traffic information. The test was also introduced MnDOT to I TS technologies and broke new
ground in ITS public/private partnerships.

The operational testing phase began in mid 1995 and finished in January 1996. The Final
Evaluation Report was released in September 1997.

Project Description

The project team recruited 492 individuals to participate in the test, including 210 existing
pager users and 239 new users. MnDOT collected and made available traffic information
regarding incidents, congestion, and other delay conditions such as road construction. The test
participants were trained in the use of the pagers and PDAs to access the traffic information
provided by MnDOT. Figure 1 showsthe Genesistest coverage area.
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Figure 1. Genesis Test Coveragle Area



The evaluation was composed of five individual supporting tests:

1. System effectiveness—analysis of origin-destination (O-D) datato determine changesin
behavior and time or distance savings

2. User perception—assessment of user perception of Genesis features
Institutional issues—examination of technical and deployment issues

4. Modeling—an extrapolation of the system effectiveness data focused on a single expressway
corridor

5. Human factors—research into workload impacts on drivers using the system.
Results

Due to technical problems the use of PDAs was extremely limited, and the preponderance
of available data came from pager users. The results from the surveys and focus groups were
encouraging.

From the System Effectiveness Test, 65 percent of surveyed participants reported they
used the Genesis capability every day. For 52 percent, Genesis was the primary means of
obtaining traffic information. The most frequent response to incident information was to take an
aternate route. The results showed that those who learned about an incident through Genesis
were much less likely drive through the incident (12 percent) than those who learned about it
through other means (radio, television, etc. — 42 percent). Travel times were not reduced to a
statistically significant level through the use of Genesis, and congestion and travel times increased
on both primary and aternative routes when incidents were reported.

From the User Perception Test, overal ratings of the usefulness of the traffic information
were positive. Users noted some limitations in the system, particularly with regard to the level of
detail provided.

The results of the Institutional Issues Test emphasized a need for proper financial planning
for ITS projects. The results also showed a need for understanding the full range of technical
obstacles, primarily with regard to system integration. The results pointed out the need for better
communications from both inter- and an intra-organizational perspectives.

The Modeling Test showed that the use of personal communications devices (PCDs) can
reduce average travel time by up to 15 percent if the devices achieve a 20 percent level of market
penetration. Asthe level of congestion increases the travel time savings benefits of using PCDs
increase up to apoint. Results from the Modeling Test conflicted with the results from the
System Effectivenesstest. Evaluators attributed this conflict to the limitations of the model.

The Human Factors Test concluded that using PCDs divert driver’s attention from their
driving. The test found, however, that there was no evidence of this causing a safety hazard.
Users noted some deficiencies in message legibility and content which can be remedied.

L egacy



The project discontinued operations upon completion of the test. There were no plansto
further deploy the system as configured for thetest. MnDOT hasindicated that they are
interested in providing this type of information to a third-party as a value added reseller.
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